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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00077

                AMOUNT OF THIS MODIFICATION:    $ 0

Modification P00077 is issued to incorporate the following changes into the contract:

1.  The SLEP Kit Installation Schedule, as shown in contract paragraph F.2.2, is hereby revised to reduce the rate of kit installations

at Camp Pendleton from 39 per quarter to 30 per quarter.

   a. The revised paragraph F.2.2 is included as part of this modification.

   b. Due to the Installation Schedule being extended, CLIN 3005AA is adjusted as follows:

      (1) The estimated cost is increased by $455,148, from $6,537,302 to $6,992,450.

      (2) The fixed fee is increased by $31,860, from $445,443 to $477,303.

      (3) The total amount of CLIN 3005AA is increased by $487,008, from $7,004,303 to $7,491,311.

2.  Due to an estimated under-run in the cost of SLEP Kit installation, CLIN 3005AA is decreased by $487,008, from $7,491,311 (see

paragraph 1.b.(3) above) to $7,004,303.

   a. This decrease is taken from the estimated cost.  The fee remains unchange.

   b. The net result of paragraphs 1 and 2 on CLIN 3005AA is as follows:

      (1) The estimated cost is decreased by $31,860, from $6,537,302 to $6,505,442.

      (2) The fixed fee is increased by $31,860, from $445,443 to $477,303.

      (3) The total amount of CLIN 3005AA remains unchanged at $7,004,303.

3.  The parties agree that any and all claims for further contract adjustment for the change set forth in paragraph 1 above, beyond the

terms set forth in this modification, are hereby waived and released.

4.  As a result of this modification, the total amount of the contract remains unchanged.  All terms and conditions of the contract,

other than those described above, remain unchanged.

                                               *** END OF NARRATIVE A 079 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

3005AA        FY03 INSTALLATION OF  KITS                                                                   $      7,004,303.00              __________________________                                                                    __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LAV SLEP KIT INSTALL

              PRON: T132T5004K    PRON AMD: 05    ACRN: AQ

              CUSTOMER ORDER NO: M9545003MP32021

                   Installation of kits for FY03:

                   Contractor installation at field units

                   combined with depot coordination (see

                   C.21).  See schedule in Section F.

                   The option for the FY03 SLEP kit

                   installation effort is exercised under

                   CLIN 3005AA by Modification P00040.

                   (See Section H.1)

                   CLIN 3005AA reflects the revised

                   installation schedule and plan

                   incorporated by Modification P00049.

                   CLIN 3005AA includes the requirement

                   for the Contractor to install GFE

                   Air Tanks and Personnel Heaters at

                   field unit locations per Modification

                   P00051 (See paragraphs C.21.8 and C.21.9).

                   CLIN 3005AA includes costs (but no fee)

                   for the installation support costs for the

                   installation of the 64 additional kits

                   required by paragraph C.21.10 per

                   Modification P00058.

                   The scope of work for CLIN 3005AA was

                   reduced by Modification P00073 to delete

                   the requirement for the Contractor's FSR

                   in Okinawa to provide NET and I&KP Training

                   (see contract paragraph C.21.3).  The

                   amount of CLIN 3005AA was reduced by

                   $36,315 for this reduction in scope.

                   CLIN 3005AA was adjusted by Modification

                   P00077 as a result of an extension in the

                   Installation Schedule (increase) and to

                   adjust for a projected cost under-run

                   (decrease).  The net effect was no change

                   in the total CLIN amount, but an increase

                   in the fixed fee of $31,860 and a decrease

                   in the cost amount of $31,860.

                              (End of narrative B001)
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                     Cost:             $6,505,442

                     Fee:              $  477,303

                     COM:              $   21,558

                     TOTAL COST:       $7,004,303

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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SECTION F - DELIVERIES OR PERFORMANCE
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Delivery Schedule

F.1  Delivery of Phase I Prototype SLEP Vehicles (C.1.2.2 and C.11.1).  The contractor shall deliver five (5) prototype vehicles

(four (4) vehicles for DT/OT testing (CLIN 1001AA and one (1) vehicle for ILS development (CLIN 1001AB)) by NLT 12 months after

contract award (MAC).  The contractor shall also deliver two (2) each of any test sets and five (5) dehumidification systems, if

included in the proposal by NLT 12 MAC.  The contractor shall deliver one (1) each LAV-AT SLEP prototype vehicle no later than eight (8)

months after award of Modification P00019.  This vehicle shall be shipped in place and remain at the contracor's facility to support

engineering design risk reduction and ILS activities.

F.2  Delivery Schedule for Phase II SLEP Production Options.  The contractor shall deliver SLEP vehicle upgrade kits and integrate them

into LAV vehicles upon exercise of options so as to meet the following schedules:

F.2.1  SLEP Vehicle Upgrade Kit Delivery Schedule.  The Contractor shall deliver SLEP kits in accordance with the following schedule:

FY02 OPTION - MOD KIT DELIVERY

CLIN    VARIANT  TOTAL   Feb    Mar    Apr    May    Jun    Jul    Aug    Sep    Oct    Nov    Dec    Jan    Feb    Mar

                         2003   2003   2003   2003   2003   2003   2003   2003   2003   2003   2003   2004   2004   2004

2001

2001AA  LAV-25    169      1      3     10      5      0      9     15     19     19     19     19     19     19     12

2001AB  LAV-AT     37      0      1      2      1      0      0      7      9      5      5      5      2      0      0

2001AC  LAV-L      40      0      0      1      3      0      4      5      8      5      5      5      4      0      0

2001AD  LAV-C2     26      0      0      1      3      0      1      4      4      3      3      3      3      1      0

2001AE  LAV-M      20      0      0      1      2      0      3      3      3      3      3      2      0      0      0

2001AF  LAV-R      20      0      0      2      3      0      1      4      4      3      3      0      0      0      0

FY02 Deliveries   312      1      4     17     17      0     18     38     47     38     38     34     28     20     12

FY03 OPTION - MOD KIT DELIVERY

CLIN    VARIANT  TOTAL   Dec    Jan    Feb    Mar    Apr    May    Jun    Jul    Aug    Sep    Oct    Nov    Dec    Jan    Feb    Mar

                         2003   2004   2004   2004   2004   20034  2004   2004   2004   2004   2004   2004   2004   2005   2005   2005

3001

3001AA  LAV-25    232      0      0      0      7     19     19     19     19     19     19     19     19     19     19     19     16

3001AB  LAV-AT     54      0      3      5      5      5      5      5      5      5      5      5      5      1      0      0      0

3001AC  LAV-L      54      0      1      5      5      5      5      5      5      5      5      5      5      3      0      0      0

3001AD  LAV-C2     24      0      0      2      3      3      3      3      3      3      3      1      0      0      0      0      0

3001AE  LAV-M      30      1      3      3      3      3      3      3      3      3      3      2      0      0      0      0      0

3001AF  LAV-R      25      3      3      3      3      3      3      3      3      1      0      0      0      0      0      0      0

FY03 Deliveries   419      4     10     18     26     38     38     38     38     36     35     32     29     23     19     19     16

F.2.2  The Contractor shall integrate SLEP upgrade kits into LAVs in accordance with the following schedule.

Installation of FY02 Upgrade Kits

FPVI Installations           Quantity      Required Installation

LAV-25                          1          135 days after effective date of Modification P00029.

LAV-AT*                         1          135 days after effective date of Modification P00029.

LAV-L                           1          135 days after effective date of Modification P00029.

LAV-C2                          1          135 days after effective date of Modification P00029.

LAV-M                           1          135 days after effective date of Modification P00029.

LAV-R                           1          135 days after effective date of Modification P00029.

Total                           5*

*The FPVI LAV-AT is a prototype, not a production deliverable.  The Contractor shall install a kit on this prototype vehicle; then
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uninstall it when complete.  Thus, the amount for calculation of the total installations is only five, not six.

FY03 OPTION - VEHICLE INTEGRATION OPTION (CLIN 3005AA)

                          FY03                            FY04                                      FY05

Location                  2nd Qtr   3rd Qtr   4th Qtr     1st Qtr   2nd Qtr   3rd Qtr   4th Qtr     1st Qtr     2nd Qtr      Total

Camp Pendleton                1         7        14          19        30        10        30          30          22         163

Camp Lejeune                  0         7        13          19        30        10        30          24           0         133

Twenty Nine Palms             0         0         0          12        30         6        26           0           0          74

Total FY03 Integrations       1        14        27          50        90        26        86          54          22         370

FY04 OPTION - VEHICLE INTEGRATION OPTION (CLIN 4003AA)

                          FY04        FY05

Location                  4th Qtr     1st Qtr   2nd Qtr   3rd Qtr      Total

Camp Pendleton                0           0         8        16          24

Camp Lejeune                  0           6        21         0          27

Twenty Nine Palms             4          30        23        15          72

Total FY03 Integrations       4          36        52        31         123

ADDITIONAL VEHICLE INTEGRATION

Addtional SLEP Upgrade Kit installations peformed by the Contractor as consideration for the revision of the kit delivery schedule per

Modification P00058.

                            FY04

Location                    3rd Qtr        Total

Camp Pendleton                 20           20

Camp Lejeune                   20           20

Twenty Nine Palms              24           24

AdditionalIntegrations         64           64

F.2.3  ADDCAM Kit Delivery Schedule.  The Contractor shall deliver ADDCAM kits in accordance with the following schedule:

ADDCAM for Exhaust Shroud       Months after award date (P00072)

CLIN 6002AA                     5       6       7       8       9       10      11      12      Total

Quantity per month              100     100     100     100     100     100     100     41      741

ADDCAM for Wheel Covers (Option) Months after option exercise

CLIN 6002AB                     5       6       7       8       9       10      11      12      13      14      15      Total

Quantity per month              70      70      70      70      70      70      70      70      70      70      41      741

F.2.4  LAV-25 Turret Cover Delivery Schedule

F.2.4.1  Turret Covers - CLIN 6003AA.

      Days After Award              Number of

      of Modification P00075        Turret Covers

              65                       21

             110                       40

             155                       60
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             200                       60

             245                       60

             290                       60

             335                       60

             380                       46

F.2.4.2  Turret Cover Bags and Repair Kits - CLINs 6003AB and 6003AC.  One Turret Cover Bag and one Turret Cover Repair Kit will be

delivered with each Turret Cover in accordance with the schedule set forth in paragraph F.2.4.1 above.

                                               *** END OF NARRATIVE F 001 ***
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